

10/29/2009

Deployment schedule for HIPPO Global 2, November 2009

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
10/18	10/19	10/20	10/21	10/22	10/23	10/24 Crew to PANC
10/25 Crew to PANC	10/26	10/27	10/28	10/29	10/30 Hard down	10/31 KBJC-PANC RF01

11/1 Maintenance	11/2 N. Pole flight RF02	11/3 Maintenance	11/4 PANC-PHKO RF03, Kona ANC crew back	11/5 Hard down	11/6 Maintenance	11/7 PHKO-NCRG RF04, Rarotonga Crew to NZ
11/8 11/9 Maintenance Crew in NZ	11/9 11/10 NCRG-NZCH RF05	11/10 11/11 Maintenance	11/11 11/12 S. Pole RF06	11/12 11/13 Hard down	11/13 11/14 Maintenance	11/14 11/15 NZCH-AGGH RF07, Honiara
11/15 11/16 Maintenance NZ crew back	11/16 11/17 AGGH-PHKO RF08, Kona	11/17 11/18 Maintenance	11/18 11/19 Hard down RF09	11/19 11/20 PHKO-PANC	11/20 Maintenance	11/21 N. Pole RF10
11/22 PANC-KBJC RF11	11/23	11/24	11/25	11/26	11/27	11/28

	Project start and end		Date change
	Commercial travel		New Zealand time (+1 day)
	GV arrival at main hubs		