

8/25/2011

## Deployment schedule for HIPPO Global 5, August 2011

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
8/7  Hard down	8/8  Maintenance	8/9  RF01	8/10  Maintenance	8/11  RF02	8/12  Maintenance	8/13
8/14  Hard down	8/15  Maintenance	8/16  RF03 KBJC-PANC	8/17  Maintenance	8/18  RF04 N. Pole	8/19  RF05 N. Pole	8/20  Hard down
8/21  Maintenance	8/22  RF06 PANC-PHKO	8/23  Maintenance	8/24 8/25 RF07	8/25 8/26 Hard down	8/26 8/27 Maintenance	8/27 8/28 RF08
8/28 8/29 Maintenance	8/29 8/30 RF09 S. Pole	8/30 8/31 Hard down	8/31 9/1 Maintenance	9/1 9/2 RF10	9/2 9/3 Maintenance	9/3 9/4 RF11
9/4 9/5 Hard down	9/5 9/6 Maintenance	9/6 9/7 RF12 PHKO-PANC	9/7 9/8 Maintenance	9/8 9/9 RF13 N. Pole	9/9 9/10 RF14 PANC-KBJC	9/10
9/11	9/12	9/13	9/14	9/15	9/16	9/17

Project start and end  
 GV arrival at main hubs

Date change  
 NZ, Australia, Japan time (+1 day)