

2/14/2018

## Schedule for WE-CAN operations, July-September 2018

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
7/15	7/16 TF02	7/17 Ground shipment	7/18 TF03	7/19	7/20 FF01 Ferry to Boise	7/21
7/22 HARD DOWN	7/23	7/24 RF01	7/25	7/26 RF02	7/27	7/28
7/29 HARD DOWN	7/30	7/31 RF03	8/1	8/2 RF04	8/3	8/4 RF05
8/5 HARD DOWN	8/6	8/7 RF06	8/8	8/9 RF07	8/10 RF08	8/11
8/12 HARD DOWN	8/13	8/14 RF09	8/15	8/16 RF10	8/17 RF11	8/18
8/19 HARD DOWN	8/20	8/21 RF12	8/22	8/23 RF13	8/24	8/25
8/26 HARD DOWN	8/27	8/28 RF14	8/29	8/30 Pack C-tainer	8/31 FF02 Ground shipment	9/1
9/2 HARD DOWN	9/3 LABOR DAY	9/4	9/5	9/6 EF01	9/7	9/8 HARD DOWN
9/9 HARD DOWN	9/10	9/11 EF02	9/12	9/13 EF03	9/14	9/15 HARD DOWN
9/16	9/17 Uninstall equipment	9/18	9/19	9/20	9/21	9/22

Research flight dates, as well as total number of flights, are tentative and provided for estimation only.  
 Actual dates will be adjusted as needed.  
 Ferry Flight dates are actual.