
10/29/2009

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

10/18 10/19 10/20 10/21 10/22 10/23 10/24

Crew to PANC

10/25 10/26 10/27 10/28 10/29 10/30 10/31

Hard down KBJC-PANC

Crew to PANC RF01

11/1 11/2 11/3 11/4 11/5 11/6 11/7

Maintenance N. Pole flight Maintenance PANC-PHKO Hard down Maintenance PHKO-NCRG

RF02 RF03, Kona RF04, Rarotonga

ANC crew back Crew to NZ

11/8 11/9 11/10 11/11 11/12 11/13 11/14

11/9 11/10 11/11 11/12 11/13 11/14 11/15

Maintenance NCRG-NZCH Maintenance S. Pole Hard down Maintenance NZCH-AGGH

Crew in NZ RF05 RF06 RF07, Honiara

11/15 11/16 11/17 11/18 11/19 11/20 11/21

11/16 11/17 11/18 11/19 11/20

Maintenance AGGH-PHKO Maintenance Hard down PHKO-PANC Maintenance N. Pole

NZ crew back RF08, Kona RF09 RF10

11/22 11/23 11/24 11/25 11/26 11/27 11/28

PANC-KBJC

RF11

Project start and end Date change

Commercial travel New Zealand time (+1 day)

GV arrival at main hubs

Deployment schedule for HIPPO Global 2, November 2009


