
4/11/14

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

5/3 5/4 5/5 5/6 5/7 5/8 5/9

5/10 5/11 5/12 5/13 5/14 5/15 5/16

5/17 5/18 5/19 5/20 5/21 5/22 5/23

5/24 5/25 5/26 5/27 5/28 5/29 5/30
Memorial Day HCR/MTP

5/31 6/1 6/2 6/3 6/4 6/5 6/6

  

6/7 6/8 6/9 6/10 6/11 6/12 6/13

SAR

6/14 6/15 6/16 6/17 6/18 6/19 6/20
Weigh GV EMI Safety Brief TF01

FRR

6/21 6/22 6/23 6/24 6/25 6/26 6/27
TF02 TF03

6/28 6/29 6/30 7/1 7/2 7/3 7/4
Hard Down GV Departs Begin Flight Ops

Install CN

Install 3V-CPI
Install GVR

Install AVAPS

Payload Flight 
Ready

Correct FRR 
Discrepencies

4th of July 
(Observed)

Install CO/O3

Install HCR/MTP

Draft Upload schedule for CSET, Jul-Aug 2015

Prep/install wings

Install HARP

Install HSRL


